



ID		Task Mode	WBS	Task Name	Duration	Start	Finish
1		➡	0	Projektova Inicializacia	3 days	Fri 24/10/25	Tue 28/10/25
2		➡	0.1	Kickoff meeting	1 day	Fri 24/10/25	Fri 24/10/25
3		➡	0.2	Assignment review & requirements alignment	1 day	Mon 27/10/25	Mon 27/10/25
4		➡	0.3	Tooling setup	1 day	Tue 28/10/25	Tue 28/10/25
5		➡	1	Analýza a požiadavky	6 days	Mon 03/11/25	Mon 10/11/25
6		➡	1.1	Zber požiadaviek a analýza domény	3 days	Mon 03/11/25	Wed 05/11/25
7		➡	1.2	Definovanie aktérov a požiadaviek	2 days	Thu 06/11/25	Fri 07/11/25
8		➡	1.3	Validácia a finálna revízia požiadaviek	1 day	Mon 10/11/25	Mon 10/11/25
9		➡	2	Systémový návrh	9 days	Wed 12/11/25	Fri 21/11/25
10		➡	2.1	Use-case scenáre, diagramy a tabuľky	3 days	Wed 12/11/25	Fri 14/11/25
11		➡	2.2	Návrh architektúry systému	3 days	Sat 15/11/25	Tue 18/11/25
12		➡	2.3	Diagram tried	2 days	Wed 19/11/25	Thu 20/11/25
13		➡	2.4	Kontrola konzistencie modelov	1 day	Fri 21/11/25	Fri 21/11/25
14		➡	3	Behaviorálne modely	6 days	Mon 24/11/25	Sat 29/11/25
15		➡	3.1	Activity, sekvenčné a stavové diagramy	5 days	Mon 24/11/25	Fri 28/11/25
16		➡	3.2	Interné review a úpravy	1 day	Sat 29/11/25	Sat 29/11/25
17		➡	4	Návrh implementácie	14 days	Mon 01/12/25	Tue 16/12/25
18		➡	4.1	Návrh REST API	2 days	Mon 01/12/25	Tue 02/12/25
19		➡	4.2	Návrh logiky výpožičiek	1 day	Fri 12/12/25	Fri 12/12/25
20		➡	4.3	Databázová schéma	1 day	Sat 13/12/25	Sat 13/12/25
21		➡	4.4	Návrh UI/UX	2 days	Sun 14/12/25	Mon 15/12/25
22		➡	4.5	Wireframy obrazoviek	1 day	Tue 16/12/25	Tue 16/12/25
23		➡	5	Testovanie	4 days	Mon 22/12/25	Thu 25/12/25
24		➡	5.1	Akceptačné testy	2 days	Mon 22/12/25	Tue 23/12/25
25		➡	5.2	Nefunkcionálne testy	1 day	Wed 24/12/25	Wed 24/12/25
26		➡	5.3	Review test cases	1 day	Thu 25/12/25	Thu 25/12/25
27		➡	6	Projektové plánovanie	3 days	Mon 05/01/26	Wed 07/01/26
28		➡	6.1	WBS, Gantt a sieťový graf	2 days	Mon 05/01/26	Tue 06/01/26
29		➡	6.2	Validácia plánovania	1 day	Wed 07/01/26	Wed 07/01/26
30		➡	7	Finalizácia dokumentácie	4 days	Mon 19/01/26	Fri 23/01/26
31		➡	7.1	Doplnenie diagramov a formátovanie	2 days	Mon 19/01/26	Tue 20/01/26
32		➡	7.2	Záverečná kontrola dokumentu	1 day	Wed 21/01/26	Wed 21/01/26
33		➡	7.3	Dokument pripravený	0 days	Thu 22/01/26	Thu 22/01/26
34		➡	7.4	Odosydzanie	0 days	Fri 23/01/26	Fri 23/01/26




Project: Project1 Date: Wed 10/12/25	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

February 2026	31	05	10	15	20	25	March 2026	02	07	12	17	22	27	April 2026	01	06	11	16	21	26	May 2026	01	06	11	16	21	26	June 2026	31	05	10	15	20	25	July 2026	30	05	10	15	20	25	31
---------------	----	----	----	----	----	----	------------	----	----	----	----	----	----	------------	----	----	----	----	----	----	----------	----	----	----	----	----	----	-----------	----	----	----	----	----	----	-----------	----	----	----	----	----	----	----

ch

ach

Project: Project1
Date: Wed 10/12/25

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			