

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Fri 24 Oct				Sat 25 Oct				Sun 26 Oct				Mon 27 Oct	
							0	6	12	18	0	6	12	18	0	6	12	18	0	6
1	Zber požiadaviek	2 days	Fri 24/10/25	Sun 26/10/25		Mariia														
2	Doménová analýza	1 day	Mon 27/10/25	Mon 27/10/25	1	Ján														
3	Use-case diagramy	1 day	Sun 02/11/25	Sun 02/11/25	1	Mariia														
4	Use-case tabuľky	2 days	Tue 04/11/25	Wed 05/11/25	3	Petra														
5	Diagram tried	3 days	Wed 12/11/25	Fri 14/11/25	2	Ján														
6	Activity diagramy	1 day	Sat 29/11/25	Sat 29/11/25	3	Mariia														
7	Sekvenčné diagramy	2 days	Wed 03/12/25	Thu 04/12/25	3	Mariia														
8	Stavový diagram	1 day	Mon 17/11/25	Mon 17/11/25		Petra														
9	Akceptačné testy	2 days	Mon 17/11/25	Tue 18/11/25	3,4,5	Martin														
10	Gantt + sieťový graf	1 day	Tue 09/12/25	Tue 09/12/25	1,2,3,4,5,6,7,8,9	Mariia														
11	Finalizácia dokumentu	2 days	Wed 10/12/25	Thu 11/12/25	1,2,3,4,5,6,7,8,9,10	Mariia														
12	Dokončená analýza	0 days			2	Mariia														
13	Dokončené UML	0 days			8	Ján														
14	Dokončené testy	0 days			9	Martin														
15	Dokument pripravený	0 days			11	Mariia														



Project: Project1

Date: Tue 09/12/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks




















External Milestone


Deadline

Progress

Manual Progress




Project: Project1 Date: Tue 09/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: Project1
Date: Tue 09/12/25



















Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1
Date: Tue 09/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Project1 Date: Tue 09/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	